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Contract # 
 
Description: 
 

Dates 

Charrette 
Design Build? 

 
 

Pre- 
construction 

 
 

CUSTOMER 
 
 
Principal contact for design/use 
 
Phone 
 
Email 
 
 
 
 
 
 
 
 
Experienced in reading blueprints?  Special 
concerns, mission needs? 

NTP 
 
 

Duration 
 
 

Est 
Completion 

 
 

 Tentative ISO notified ISO replied 

30% Concept 
   

60% Prelim 
   

90% Final 
   

98% B Check 
   

100% 
Solicitation 

   

Acceptance 
Inspection 

   

Progress Meeting frequency 

Location: 
 
 

Next: 

CONTRACTOR- Prime 
 
Address 
 
Phone 
 
Project Super: 
Cell: 
 
 
SSHO: 
CELL: 
 
QA 
CELL: 

CONTRACTOR- Architectural design 

DELAYS PLANNED 

US GOVERNMENT 
Installation Safety Office:   
Scott.Bruning@us.army.mil (703) 704-0646/9 
Fire Marshal:   
 
DPW Quality Assurance: 
 
COR: 
 
COTR: 
  
Change Order Authority: 
 
 

SUBCONTRACTORS 
 
 
 
 
 
 
 
 
 
 

mailto:Scott.Bruning@us.army.mil
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Purpose and Use.  Accident Prevention 
 

The overarching regulation is the US Army Corps of Engineers Manual (EM) 385-1-1 (2008 edition) 

http://www.usace.army.mil/CESO/Documents/EM385-1-1FINAL.pdf (Tab A) 
If contractor does not have an acceptable Accident Prevention Plan, he cannot start work. 

 Occupational Safety and Health Act, 29 CFR 1910 & 1926 (Federal OSHA standards).   

 Army Regulation 385-10 as applicable, especially Chapter 4 Contracting Safety 

 FAR Clause 52.236-13.   

 ETL 1110-1-132 clause Design and Build to OSHA Standards  
 

The Installation Safety Office (ISO) is required to review blueprints at the 65% and later stages, and is available for  
code compliance checks at any point.  (reference: FAR 52.236-23 and FAR 36.608).   
Send PDF prints to BelvoirSafetyISO@us.army.mil   phone (703) 704-0649 fax -0653 

 

To reduce the burden on the contractor, EM 385-1-1 is a single source that explains most OSHA law and Army 
regulations. ALL CONSTRUCTION, REGARDLESS OF FUND SITE OR COMMAND, MUST COMPLY. 
 

 ___ Bid package shall include 3 years’ OSHA 300 Logs with DART and TCIR rates.  Safety performance on the 
contractor jobsite and previous accident history will be considered for future awards. 
 

___ Acceptable Accident Prevention Plan & AHA shall be provided to the Contracting Officer (KO, or CO) prior to the 
start of work. Post with Safety Board at job site at all times.   Written HAZCOM Program may be within the APP.  
 

___ Radiation sources (such as soil density meter) prohibited without permit from RSO (703) 704-0649.  30 days lead  
 

___ Cranes.  Prior to erecting/extending any crane that may exceed tree-height, contact the Davison Army Airfield 
Manager for approval.  Davison AAF Manager (703) 806-7225.  https://oeaaa.faa.gov FAA lead time 30-90 days. 
 

___ Design/Build to new ABA handicap accessibility standards.  Construction documents that cite UFAS or ADA will 
be rejected.  Also apply OSHA general industry safety standards for the finished product.  Ramp/stair handrail tops to 
be 34” AFF, and minimum  2 ¼” from wall.  Handrails will be government-inspected by applying a 200 lb side load – 
International Residential Code work will fail this test, and work will be rejected.  Finished porch guardrails = 42”.   
 

___ Blueprints shall be stamped and signed by a registered engineer.   
 

___ Contractor shall provide appropriate safety barricades, signs, and signal lights to protect the public. 
 

___ Confined space: Testing/certs/entry permits/ “competent person” and rescue all provided by Contractor, not FB. 
 

___ Minimum mandatory PPE:  ANSI Class II vest, safety-toe boots, hard hat, safety glasses. This is the required 
uniform of a construction professional working at Fort Belvoir, no exceptions.  Visitors shall wear PPE, or stop work.  
 

___ Applicable Employee Training records, crane certs, etc… shall be maintained on the job site as per EM 385-1-1.  
 

___ All scaffolding shall have top and mid rail, and toeboard.  Shall be inspected/logged by a competent person, daily. 
 
___ Fort Belvoir has zero-tolerance for fall-protection violations.  Unsafe companies will be photographed, reported to 
OSHA, and ejected from the Installation.   Make sure you know the rules in EM 385-1-1 before you bid or hire a Sub..  
 

___ Contractor shall notify COR of all accidents immediately.  Contractor shall maintain OSHA Form 300 and 301 for 
recordable/reportables, deliver to COR within 24 hrs.  Contractor hours worked and injury and illness data for FB site 
(TCIR and DART) shall be forwarded to the COR no later then 10 calendar days after the end of every fiscal quarter.  
Combine subcontractor data. 
 

___ Sub-Contractors shall be fully briefed by the Contractor on these requirements, and shall comply.  A record of the 
briefing to the Sub-Contractors shall be maintained on the job site with names, dates, sigs, and a briefing outline. 
 

ESS  arcs _______________       UXO area _______________ Enviro_________________________ 
Other affected Facility Managers, tenants, missions _________________________ 

The Contractor has/has not provided the Fort Belvoir Installation Safety Office with an acceptable Accident 
Prevention Plan and applicable Activity Hazard Analysis and MSDS and prior to start of work. 
 

________________________    ________________________  ____________________________ 
 Contractor or Authorized Rep     FB Installation Safety Officer    Contracting Officer Representative 

http://www.usace.army.mil/CESO/Documents/EM385-1-1FINAL.pdf

